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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |1 CONTRACT ID CODE PAGE OF PAGES 
1 1 2 

2. AMENDMENT/MODIFICATION NO. 
0003 

3. EFFECTIVE DATE 
08/31/98 

4. REQUISITION/PURCHASEREQ.NO. 5. PROJECT NOi (f applicable) 

6. ISSUED BY CODE 7. ADMINISTERED BY t/foUmthm Horn 6) CODE 
U.S. EPA Region II 
Contracts Management Section 
290 Broadway, 27th Floor 
New York, NY 10007 

8. NAMEAND ADDRESS OF CONTRACTOR (NA, street, county. Stale and 21P Co*) 

EARTH TECH, INC. 
2229 TOMLYN STREET 
SUITE 100 
Richmond, VA 23230 

M 9A. AMENDMENT OF SOLICITATION NO. 8. NAMEAND ADDRESS OF CONTRACTOR (NA, street, county. Stale and 21P Co*) 

EARTH TECH, INC. 
2229 TOMLYN STREET 
SUITE 100 
Richmond, VA 23230 

M 

9B, DATED (SEE ITEM ff) 

8. NAMEAND ADDRESS OF CONTRACTOR (NA, street, county. Stale and 21P Co*) 

EARTH TECH, INC. 
2229 TOMLYN STREET 
SUITE 100 
Richmond, VA 23230 • IDA. MODIFICATION OF CONTRACT/ORDER 

NO, 
68rS6-2101 DO# 10 

8. NAMEAND ADDRESS OF CONTRACTOR (NA, street, county. Stale and 21P Co*) 

EARTH TECH, INC. 
2229 TOMLYN STREET 
SUITE 100 
Richmond, VA 23230 • 

10B. DATED (SEEITEM 13) 
09/29/97 CODE FACILITY CODE | 
10B. DATED (SEEITEM 13) 
09/29/97 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
I] The abovenumbered solicitation Is amended as set forth In Item 14. The hour and date specified for receipt of Offers [] Is extended, [] Is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified In the Solicitation or as amended, by one of the following methods: 
(a) By competing Items 8 and18, and returning copies of the amendment; lb) By acknowledging receipt of this amendment on each copy of the offer 

ortelegram which Includes a reference to the solicltatlbn andamendment numbers. FAILURE OF YOUR ACKNOWLEDG-
E P.4ACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT 

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or 
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and to received prior to this opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (Hrxritred) 
N/A 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS!ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

JHMI CHANGE I°RpER13 ISSUED PURSUANT TO: <Sp»c«yaMlK>rfW THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON­
TRACT ORDER NO. IN ITEM 10A 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (raft at changes to paying office, 
appropriation dale, ate.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER ISpacfy typo olmodlflcMloo end mithorfW 
Unilateral - H.30 DELIVERY ORDER 

E. IMPORTANT: Contractor (X] Is not, [] Is required to sign this document and return copies to the Issuing office. 

14' DESCRIPTION OF AMENDMENT/MODIFICATION (Orpanizad by UCF soctton hooding*. Including sotlcttatlotfcontract sutyoct matter wbatv feasible.) 

The purpose of this delivery order modification is extend the period of performance through December 31,1998 in lieu of 
September 15,1998. 

Ekceptmrprovlded herein, all terms and conditions of the document referenced In hem 9A or 10A, as heretofore changed, remains unchanged and In full force 

15A. NAME AND TITLE OF SIGNER (type orprtne 16A. NAME AND TITLE OF CONTRACTING OFFICER (Typeerprtof) 

KEVIN^WEAVER 
1SB. CONTRACTOR/OFFEROR 

jStgnaturo of person euthortzod to ston) 
NSN 7540411-152-8070 

15C DATE SIGNED 16B. 16C. DATE SIGNED 

AUG 3 I |998 
PREVIOUS EDITION UNUSABLE 30-105 SIANUAKU l-UKM 30 (REV 10-83) 

Prescribed by GSA 
FAR (48 CFR) 52.243 

427640 



BOSSERT MANUFACTURING SITE 
Contract; 68-S6-2101, Delivery Order; 0010, Mod; 0003 

Summary Information 

Title: BOSSERT MANUFACTURING SITE 
Period of Performance: From; 09/29/97 

To: 12/31/98 
Award Date: 09/29/97 
Total Funding: $3,574,391.00 

Summary Changes 

The anticipated expiration date has changed from 09/15/98 to 12/31/98. 

Funding Breakout 

Acct.Info Funding Category Amount 

FY97 - HE0194 Cost Ceiling $3,000,000.00 

Total: $3,000,000.00 

FY97 - HE0195 Cost Ceiling $574,391.00 

Total: $574,391.00 

[M] - Modified 
[A] - Added 

Page: 2 




